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ESTIMATE RUN 01/30/2017

ESTIMATE SUMMARY 08:25:08

CONTID: C17810         ESTIMATE NO: 0017 FINL 2005

PCN: 17810-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EJMT FIRE SUPPRESSION SYSTEM PERCENT TIME:

PROJECT NO: NHPP0703-360                  

EJMT FIRE SUPPRESSION SYSTEM

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

BARNARD CONSTRUCTION COMPANY, INC. PAY PERIOD ENDING

701 GOLD AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

BOZEMAN MT 59715-2453(406)586-1995 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 19,802,363.26 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 19,485,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 292,275.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.60

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

292,275.00

$

$

$

$

19,802,363.26

0.00

19,802,363.26

0.00

19,802,363.26

0.00

0.00

19,802,363.26

0.00

AMOUNT DUE 19,802,363.26 292,275.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 292,275.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

  

701.0 TIME ALLOW: 10/31/2016 ??:??:??

ORIG TIME ALLOW: 10/31/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/22/2014

08/18/2014

09/21/2016

09/21/2016

01/30/2017

09/29/2014

10/23/2014

08/18/2014

10/22/2014
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PCN: 17810-BID    ESTIMATE RUN 01/30/2017

PROJECT: NHPP0703-360                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:25:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Mobilization (without Autopay) 1.000

0.000

626-00100  
 

750,000.001.000

0.00

1.000

L S 

750,000.00000

0010 *Highway Design & Construction 1.000

0.000

631-00100  
 

18,735,000.001.000

0.00

1.000

L S 

18,735,000.00000

0015 Added Item (Dollar)/ Removal of Work -136,458.780

0.000

900-00006  
 

-136,458.78-136,458.780

0.00

-136,458.780

DOL 

1.00000

0020 Added Item (Dollar)/ Added Work 166,326.030

0.000

900-00006  
 

166,326.03166,326.030

0.00

166,326.030

DOL 

1.00000

0025 Added Item (Dollar)/ Hazardous Material 269,378.590

0.000

900-00006  
 

269,378.59269,378.590

0.00

269,378.590

DOL 

1.00000

0030 Added Item (Dollar)/ Unforeseen Conditions 18,117.420

0.000

900-00006  
 

18,117.4218,117.420

0.00

18,117.420

DOL 

1.00000

CAT 19,802,363.260.0019,802,363.26CURRENT AMT0200 $ $ $

$19,802,363.260.00$19,802,363.26$CURRENT AMTPROJECT TOTAL


